









# FACILITIES MANAGEMENT SUMMER 2013 MASTER PROJECT SCHEDULE

ID	Task Name	2014																																													
		November				December				January				February				March				April				May				June				July				August				September				October	
		3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14
1	<b>CAPITAL PROJECTS</b>																																														
2	AG Science Building	Herring																																													
3	Gentry Storm Drainage	McRae																																													
4	AG Research/Teaching projects	Gillette																																													
5	Boswell Fume Hoods/HVAC Project	Green																																													
6	Hankal Hall Upgrades																																														
7	Electrical Distribution Upgrades																																														
8	Hale Residence Hall Elevator Replace	Wooten																																													
9	ADA Accessibility Adapatations																																														
10	Several Bldg. Window/Waterproofing																																														
11	Master Plan Update	Brooks																																													
12																																															
13																																															
14	<b>AGRICULTURE PROJECTS</b>																																														
15	CARP Electric hot Water sinks & toilet rooms																																														
16	Metal building																																														
17	Cheatham County Farm (Trailer Installation)																																														
18																																															
19																																															
20	<b>RESIDENCE LIFE PROJECTS</b>																																														
21	Ford and NRC, Toilet flow valves																																														
22	Eppse Gas Line & Hot Water																																														
23	Gates, Paint Fence at Appartment, Repair wood and Paint																																														
24	Hale Hall Lobby																																														
25	Watson Lobby																																														
26	Wilson Hall Basement																																														
27	Wilson Hall Roof Section																																														
28	Watson Hall RA Apartment repairs																																														
29	Smart Phone Lock installation																																														
30																																															
31																																															
32	<b>TITLE III PROJECTS</b>																																														
33	IT Reloaction																																														
34	Elliott Classrooms																																														
35	Elliott Restrooms																																														
36	Crouch Classrooms																																														
37	Crouch Restrooms																																														
38	Clay Restrooms																																														
39	Clement Restrooms																																														
40	Humanities Restrooms																																														